BIETA

ENGINEERING SUCCESS TOGETHER WEE KLY SU M MARY REPO RT
Client: Needham DPW Dates: 11/16/15to 11/20/15

Contract: Rockwood Lane Extension

Developer: Wayside Realty Trust Inspector(s) onsite:  BL

WORK COMPLETED 11/16/15 THRU 11/20/15

e BCME Blasting Inc. continues drilling operations Saturday 11/14/15

e Titan Contractors Installs Drainage Catch Basin 1 STA 0+56 Rockwood Lane 11/16/15

e Hauling of excavated blasted rock offsite occurs Mon. — Fri. 11/16/15-11/20/15

e Drainage Catch Basins & Manholes delivered 11/16/15 & 11/17/15

e Drill Rig hauled off site 11/16/15

e BCME Blasting Inc. continues drilling and blasting operations on Lots 3 & 4 11/16/15 +
11/17/15

e Second drill rig hauled off site 11/17/15

e Atotal of 5 blast were recorded 11/16/15 + 11/17/15

e Fire Department personnel on site for all blasting activities 11/16/15 + 11/17/15

e Rick Groll (Independent Seismologist) on site to monitor blasting operations with a
minimum of 2 seismographs set up at specific locations 11/16/15 + 11/17/15

e Fire Department Chief (Dennis Condon) continues to monitor all blasting operations and
review all seismograph readings for compliance with State regulations 11/16/15 + 11/17/15

e BETA noted that all seismograph readings for the week ending 11/20/15 were within the
limits set by the Commonwealth

e Drilling and blasting operations have been suspended as of 11:00 AM Tuesday 11/17/15 due
to site constraints of stockpiled material.

e Backfill being delivered from offsite location 11/16/15 - 11/20/15

e Titan Construction continues preparing areas for stone retaining walls to be built Lot 6
11/16/15-11/20/15

e Stone bedding material hauled to the site 11/17/15

e Install 48’ of 12” RCP drainage pipe. Drainage extended onto private property 11/17/15

e Stone Masons continue building retaining walls, currently working behind lots 7 & 8

e Meet with Needham Water & Sewer Division to discuss and update the extension of existing
utilities into the new subdivision. Mon. 11/16/15 + Thurs. 11/19/15

e Water main, sewer main and drainage has been extended off Rockwood Lane and within
the project limits. 11/18/15

e Site Supervisor not on site Tuesday 11/17/15, Thursday 11/19/15 after 8:45 am and Friday
11/2015

e Site supervisor indicated drilling and blasting suspended until further notice 11/19/15.

e Coordinated with Town Engineer regarding gravel fill requirements 11/19/15.

e Set Drainage Catch Basin 2 STA 1+61 11/19/15
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Needham DPW
Rockwood Lane Extension

e Building Commissioner visits site to discuss and check backfill material being hauled from
offsite locations and will discuss the use of appropriate backfill with contractor.

e Erosion control measures installed on Rockwood Lane at house #30 to prevent runoff
issues from heavy rain forecasted for late Thursday into Friday 11/19/15

WORK ANTICIPATED FOR NEXT WEEK

Drilling and blasting operations have been suspended until further notice
Excavation of blasted rock and hauling to alternate onsite location

Stone masons continue building retaining walls behind lots 7 & 8

Hammering ledge as needed for installation of utilities

Delivery of pipe bedding materials

Hauling of fill material on site by others

Hauling of blasted rock to offsite locations by others

Titan Contractors utilizing second excavator to expedite installation of utilities
Continue installation of water sewer and drainage utilities
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Set Drainage Manhole 1 STA 0+56 Blasting mats set for first blast Lot 4
11/16/15 11/16/15




Needham DPW
Rockwood Lane Extension

Delivery of Sewer & Drainage Manholes BCME Blasting suspends all blasting due
11/17/15 to site constraints 11/17/15
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water main on Rockwood Lane 11/18/15

Delivery of bedding material 11/18/15



Needham DPW

Blasted rock loaded and hauled offsite 11/19/15
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